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QUARTERLY PROGRESS REPORT  
University of Nevada, Las Vegas 
Period Ending May 2011 
 
Cooperative Agreement Number H8R07060001 
Task Agreement Number J8R07070004 
 
Education in the Environment: 





Highlights of the university’s focused efforts during the past three months include the following: 
 
• Two Families in Nature events were held, benefitting approximately 140 people 
• The Families in Nature program was honored at the Nevada Recreation & Park Society 2011 
Conference (March 16-18).  It was chosen both as Program of the Year and Best Program for 
Children 
• More than 500 4th-6th grade students participated in Wilderness Education activities and saw the 
“Art of Nature” Wilderness presentation 
• The Nevada Children’s Outdoor Bill of Rights was promoted through 11 outreach booths and 
events 
• A total of 17 teachers participated in a workshop presenting the “Story of Gill” Curriculum 
Extensions for Teachers 
• Forever Earth was scheduled for 45 days and served 1,294 people 
• Discover Mojave Outdoor World events were conducted for 299 people 
 
 
CONSERVATION EDUCATION AND INTERPRETATION 
 
The following progress has been made toward CE&I project objectives in this quarter: 
 
Project 1 - Task 1. Assist CI teams in the implementation of at least three educational projects. 
The final draft of Trashed will be presented to the SNAP Education Team at their June 10, 2011 team 
meeting for final approval.     
 
Wilderness Education was delivered to 22 different CCSD classrooms (see attachment, Art in Nature 
Scheduler).  In all, 507 students benefited from these presentations (including 216 4thand 5th graders 
and 291 6th graders).  Students first experienced the “Art in Nature” Wilderness Presentation by 
Sharon Schafer, then each class individually participated in the Wilderness Extension activities.  PLI 
Project Managers Allison Brody and Amy Page, or SNAP Education Wilderness Stewards presented 
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these activities.  The complete Art in Nature Wilderness Curriculum Extension is posted on 
http://grovesite.com (Education Documents and Files, Wilderness Education). 
Project 1 – Task 2. Produce assessment proposals and reports for at least two CE&I products or 
services. 
 
This task has been completed in previous years.  Evaluation of the Children’s Outdoor Bill of Rights 
is primarily focused on number of outreach materials distributed to Alliance members for their 
outreach efforts and a detailed analysis of website usage (see attachment COBOR Website Usage 
Statistics).  Aditionally, assessment tools are being developed for the Wilderness education 
extensions (posted on Grovesite).  An evaluation report on “The Story of Gill” is posted at 
http://grovesite.com (graphic novel). 
 
 
Project 1 – Task 3. Document number of people reached by CE&I programs and services of the four 
federal agencies and cooperating partners. 
This has been completed.  A follow-up meeting originally scheduled for September 10, 2010 with 
Angelina Yost (USFWS), Janis Kadlec, Sky McClain, and Ellen Anderson was canceled by SNAP.  
Several attempts to reschedule that meeting (emails sent in December 2010 and January 2011) were 
unsuccessful.   
 
Project 1 – Task 4. Work with at least one private sector group to implement at least two educational 
projects.  
 
The SNAP Education Team and the SNAP Board have advised UNLV not to proceed with this 
deliverable. Remaining funds are redirected to the development of graphic novels. 
 
Project 1 – Task 5. Work with the Hispanic community to implement at least two educational projects.  
Two “Families in Nature” events were held this quarter, consisting of a photo exhibit and reception  
at the Clark County Winchester Cultural Center on March 26, 2011, (attended by approximately 80 
people), and a field trip to Corn Creek on May 21, 2011 (attended by 58 people) to participate in the 
refuge-sponsored 75th birthday celebration of the Desert National Wildlife Refuge. 
The Families in Nature program was honored at the Nevada Recreation and Park Society 2011 
Conference (March 16-18, 2011).  It was chosen both as Program of the Year and Best Program for 
Children.   
The Families in Nature planning team (Amanda Rowland, and Laura Wright, SNAP; Irma Wynants, 
Clark County; Allison Brody, Jennell Miller, Allyson Butler, and Virginia Ramos, PLI; Ida Castillo, 
FWS; and Ricky Covey, USFS) designed and created a photographic exhibit telling the story of the 
Families in Nature program.  This exhibit was displayed at, and curated by, the Winchester Cultural 
Center art gallery from March 22 – 28, 2011.  The planning team hosted a reception for everyone that 
has been involved with the program, as well as select VIPs from the Las Vegas Hispanic Community 
(see attachment: Participant List for Families in Nature programs).   
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Three additional Super Hector comics were printed and delivered to the SNAP Education Team on 
May 13, 2011. 
A multi-media presentation was created for this reception.  This presentation will be included as part 
of the project close-out compendium.   
The SNAP Hispanic Outreach Proposal, including the proposed phone survey and focus group 
questions, has been submitted for OMB review.  The revised final survey instruments are posted on 
http://grovesite.com (SNAP Recreation Team).  
 
 
Project 1 – Task 6. Maintain and participate in area-wide cooperative CE&I effort. 
a. Administer educators’ listserv/blog on a monthly basis, with assistance of Media Relations and 
Web Communications personnel and input from agency staff. 
Postings and associated information can be viewed at http://blog.enviroedexchange.org/ as well as 
http://www.nvoutdoorkids.org/. 
b. Attend bi-monthly meetings of CHOLLA, a collaborative group of Clark County School 
District personnel and informal educators and from more than 20 informal education 
organizations in the Las Vegas area, including representatives from each of the four federal 
agencies.  
Allison Brody and Amy Page attended a CHOLLA meeting on March 15, 2011 and May 27, 2011, 
providing updates on the Las Vegas Science Festival.    
c. Appropriate agency staff will attend Partners for Education about the Environment meetings 
and work to collaboratively to identify regional education focus and efforts. 
Amanda Rowland (NPS/SNAP) continues to facilitate CHOLLA meetings.  
 
Project 1 – Task 7. Develop Public Awareness Campaign to inform residents about the benefits of our 
public lands; encourage residents to learn about the plants, animals, rocks, and the natural and 
cultural history of Southern Nevada; and motivate people of all ages to responsibly explore outdoor 
recreational opportunities on public lands. 
The Nevada Children’s Outdoor Bill of Rights Alliance met on March 10, 2011; April 28, 2011; and 
May 25, 2011.  Allison Brody and Deborah Reardon (NPS – RTCA) set the agendas for these 
meetings, while Deborah Reardon facilitated the meetings.   
The Nevada Children’s Outdoor Bill of Rights was promoted at a variety of events in April and May 
2011, including: 
• Nevada Recreation & Park Society 2011 Conference (March 16 – 18, 2011) – lead agency, 
UNLV Public Lands Institute 
• Clark County Fair and Rodeo (April 7 – 10, 2011) – lead agency, Nevada State Parks 
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• Spring Celebration Family Festival (April 9, 2011) – lead agency, UNLV Public Lands 
Institute 
• The 19th Annual Children’s Festival at Clark Co. Winchester Cultural Center (April 16, 2011) 
– lead agency, UNLV Public Lands Institute 
• 3rd Annual Party for the Planet (April 22, 2011) – lead agency, UNLV Public Lands Institute 
• Junior Aquathlon event (April 23, 2011) -- lead agency, UNLV Public Lands Institute.   
• Summerlin Kids Mix (May 7, 2011) – lead agency, UNLV Public Lands Institute.  Direct 
contact made with 500 people. 
• Las Vegas Science Festival (May 7, 2011) – lead agency, UNLV Public Lands Institute.  A 
total of 8,000 people in attendance. 
• UNLV Earth Fair for Kids (May 11, 2011) – lead agency, UNLV Public Lands Institute 
• REI Family Day (May 14, 2011) – lead agency, REI 
• Helldorado Parade (May 14, 2011) – lead agency, Nevada State Parks 
 
The Alliance has agreed to create a Face Book page for the Nevada Children’s Outdoor Bill of 
Rights.  The primary purpose of using this social media will be for community members to have a 
forum to describe their outdoor experiences and tell stories (see attachment:  COBRA Facebook Page 
Description).   
 
The success of the Nevada Children’s Outdoor Bill of Rights is currently being measured by 
examining on-line activity associated with the website (Google Analytic Results for the NV 
Children’s Outdoor Bill of Rights posted at Grovesite, Education Documents and Files).   
 
 
Project 1 – Task 8. Develop Mobile Exhibit program to deliver SNAP messages. 
 
a. PI/Project Manager will coordinate the development and construction of three-dimensional 
museum-quality exhibits with graphical elements and supporting educational materials, with 
assistance from the Curriculum Development Personnel, the UNLV graduate student, and 
Media Relations. SNAP and agency staff will assist in project development and 
implementation, message and graphic design development, and with the design of quality 
assurance protocols to ensure the consistent and effective use of the exhibit program. This will 
be completed by August 31, 2011.  
 
Exhibit IQ set up and conducted photo shoots of a variety of recreationists for the outside “wrap” for 
the SNAP Mobile Exhibit.  Photo shoots took place during the week of March 14 – 17, 2011.  
Images included recreationists snow-shoeing; riding an ATV; camping; picnicking; rock climbing; 
mountain biking; bird watching; and kayaking.   
 
The SNAP Education Team approved the content for the “Impacts” section of the SNAP Mobile 
Exhibit.  This section includes interviews with a variety of experts.  These experts were videotaped 
on March 31 and April 1, 2011: 
• Alice Newton, NPS – invasive species 
• Dr. Mandy Williams – desert soils, biological soil crust 
• Dr. Dave James – air quality 
• Amy Sprunger, FWS – restoration, land management 
• Brian Moore, NPS – invasive species, quagga mussels 
Education in the Environment: A Strategy for Continued Interagency Outdoor Programming 
Quarterly Report: Year 4 ● Quarter 4  4 
 
• Ericka Shumacher, BLM – desert dumping, littering 
• Dr. Beth Barrie, PLI – desert dumping, littering 
 
Additional interviews are currently being scheduled with Richard Arnold, representing the 
Nuwuvi (facilitated by Jeremy Spoon) and Mark Boatwright, Archeologist with the BLM.   
Staff members from Exhibit IQ (John Good and Travis Allen) met with the SNAP Education Team 
on April 8, 2011 to provide updates.  Further updates were provided by Allison Brody at the May 13, 




SNAP has produced the recreation maps that will be used in the “Recreation Panels.”   
 
A photo mural is being produced by local artist Sharon Schafer.  The SNAP Education team 
previewed sections of this mural on May 13, 2011.   
 
 
Project 1 – Task 9. Investigate potential delivery systems for integrating SNAP messages into the Clark 
County School District. 
 
The final draft of the graphic novel “Trashed” has been completed and will be presented to the 
SNAP Education team for final approval on June 10, 2011.  The third graphic novel, Damselfly 
Surprise, is in process.  
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The “Story of Gill” Curriculum Extensions for Classroom teachers was presented to CCSD 
Science Site Leaders (organized by the Curriculum and Professional Development Division).  
Allison Brody and Amy Page conducted a three-hour teacher workshop on April 7, 2011; 22 
teachers registered for the workshop and 17 attended.  The teachers learned background 
information and how to teach the three activities included in the Curriculum Extensions (posted at 
http://www.discovermojave.org/teacherslounge.htm).   
 
Six “Story of Gill” Curriculum Extensions Teacher Kits have been placed with the CCSD 
Curriculum and Professional Development Division (contact:  Eileen Gilligan, 702-799-2351).  
Teachers may check these kits out for periods of up to one month.   
 
 
Project 1 – Task 10. Develop a Nevada State EE&I Certificate Program and conduct an Our Places 
Tell Stories Conference.  
a. PI/Project Manager, in cooperation with the Nevada Natural Resource Education Council, will 
facilitate the implementation of the Nevada State Certification Program for Environmental 
Education and Interpretation (NEE&I). Certification program components will include: 
recruitment and registration of Certificate Program participants; four workshops for 
Certification program participants; mentor-training workshops; and supervised internships for 
Certification program participants. SNAP and agency staff will provide review of certificate 
standards. Curriculum will be developed for the pilot program by May 31, 2008.  
 
A Volunteer Naturalist Educator position description and training program has been developed (see 
attachment:  Volunteer Naturalist Educator position description).  The Introductory Training course 
(see attachment:  Introductory Training Course Outline) is scheduled for June 18 and 25, 2011.   
 
The Position Description was approved by the SNAP Education Team in April, and the Introductory 
Training Course outline was approved by the SNAP Education Team during their May 13, 2011 
Team Meeting.   
 
b. PI/Project Manager will facilitate the planning and implementation Our Places Tell Stories 
conference. Conference components will include: identification and invitation of speakers, 
including a keynote; recruitment and registration of participants; creation of conference 
program; and facility logistics (food, rooms, set-up, etc.). The conference will be held on March 
4-6, 2008. If sufficient sponsorships are procured, it will be possible to hold an additional 
conference before May 2010.  
 
This task has been completed. 
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SUMMARY OF YEAR 4 (ROUND 6) DELIVERABLES – CE&I 
 
Year Two Deliverables 
(June 2010 – May 2011) 
Percent Complete as of 
August 31, 2010 
Plan for Completion 
Project 1 – Task 1   
a. Identify at least one project each 
year to focus efforts. 100% Completed:  a graphic novel on desert dumping. 
b. SNAP Executive Director and 
PLI staff will work with SNAP 
Board of Directors to determine 
focus areas and context of delivery 
of messages for these focus areas. 
100% SNAP Litter team and SNAP Education team has approved.    
c. Determine the best set of delivery 
systems for each project. 100% Proposed:  graphic novel. 
d. Key user groups and best 
educational methodologies will be 
identified for each project. 
100% Proposed:  middle-high school with education extensions. 
e. CE&I products and services for 
the focus project will be created 
and implemented. 
100% Final draft completed; to be presented June 10, 2011 
Project 1 – Task 2   
a. Produce assessment proposals 
and reports for at least two CE&I 
products or services. 
175% An assessment report for the “Story of Gill” Curriculum Extensions for Teachers  
Project 1 – Task 3   
Document number of people 
reached by CE&I programs and 
services of the four federal agencies 
and cooperating partners. 
100% Completed 
Project 1—Task 4  Time and funds redirected to graphic novels  
Project 1 – Task 5   
a. Identify project for delivering 
SNAP priority focus area messages 
to Hispanic community. 
100% Families in Nature program; Super Hector comic books; participating in outreach events. 
b. Create and implement project. In process 
Continue delivering Families in Nature program 
and developing additional Super Hector comic 
books.  Create communication packet for 
potential funders.  Develop and implement 
exhibit featuring Families in Nature. 
Project 1 – Task 6   
a. Administer educators’ 
listserv/blog. Continuous  
b. Participate in CHOLLA. Continuous  
c. Appropriate agency staff will 
attend CHOLLA meetings. Continuous  
d. Implement stated goals (see 
overview section) for Partners for 
Continuous  
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Education about the Environment. 
Project 1 – Task 7   
Develop a media plan and budget 
for the implementation of the public 
awareness campaign. This will be 
complete by January 5, 2009 
100% 
Children’s Outdoor Bill of Rights media plan 
presented to SNAP Board; approved by COBOR 
planning team and SNAP Education team.   
Project 1 – Task 8   
Coordinate the development and 
construction of three-dimensional 
museum-quality exhibits with 
graphical elements and supporting 
educational materials 
75% In process 
Project 1 – Task 9   
Investigate potential delivery 
systems for integrating SNAP 
messages into the Clark County 
School District. 
100% Completed 
Project 1 – Task 10   
Develop a Nevada State EE&I 
Certificate Program and conduct an 
Our Places Tell Stories Conference. 
100% 
Volunteer Naturalist Educator position created 
and training planned for June 18 and June 25, 
2011. 
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FOREVER EARTH PROGRAM 
 
The following progress has been made toward Forever Earth project objectives in this quarter. 
 
Project 2 – Task 1. Coordinate and schedule Forever Earth uses. 
 
a. Revise Forever Earth Standard Operating Procedures (SOPs; Sewing et. al., 2006) and produce 
revised SOP edition.  
 
This task was completed in the first quarter for Year 4. 
 
b. Provide training on revised SOPs for boat captains and deckhands. This activity will be 
completed by September 30 of each year. 
 
Man over board and radio training was held on April 22, 2011. 
 
c. Maintain Forever website and update content.  
 
This activity was completed in May 2011. Forever Earth transition language is provided on website as a 
message from the project manager as a way to communicate with community members about the future of 
the Forever Earth program.  
 
Project 2 – Task 2. Schedule and deliver educational programming for a minimum of 25 trips. 
 
a. Coordinate with Clark County School District teachers as well as private school teachers and 
home school educators to schedule a minimum of 25 educational trips on Forever Earth. This will 
be completed by May 31 of each year. 
 
In the third quarter, 1,294 passengers benefited from educational programming during 45 trips aboard 
Forever Earth. These are detailed in the following table. Highlights of Forever Earth educational use 
included: 
• Fourth grade students from Clark County’s Kitty Ward ES, Hickey ES, and Cox ES,  learned 
about Lake Mead’s Water Use Cycle. 
• Fifth graders from Clark County’s Darnell ES, Hoggard ES, Robert Taylor, Rose Warren ES, 
Hollingsworth ES< and Jay Jeffers ES learned about the suitability of Lake Mead as a habitat for 
the Razorback Sucker. 
• Students from Batterman ES and Marc Kahre ES learned about he invasion of the quagga mussels 
in Lake Mead.   
• The Las Vegas Wash Coordination Committee used the boat  three times for their educational 
programs 
• Private schools, Omar Haikel Academy and Faith Lutheran Academy utilized the boat to learn 
about Lake Mead.  
• Seniors from Winchester Cultural Center enjoyed a trip to learn more about invasive species 
threatening our area.   
 
(NOTE: See attached for a listing of all Forever Earth trips conducted during the 4th Quarter.) 
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Forever Earth Education Trips – Year 4 (Round 6), 4th  Quarter 
 Date School Trip Type Purpose Hours Adults Students Total 
1-Mar Hickey ES - 4th 
grade 
Education Student Field 
Trip 
4 hrs 4 22 26 
3-Mar Hickey ES - 4th 
grade 
Education Student Field 
Trip 
4 hrs 4 44 48 
4-Mar Darnell ES (5th 
grade) 
Education Student Field 
Trip 
4 hrs 4 27 31 
9-Mar Hickey ES - 4th 
grade 
Education Student Field 
Trip 
4 hrs 2 17 19 
11-Mar Darnell ES (5th 
grade) 
Education Student Field 
Trip 
4 hrs 5 28 33 
15-Mar Omar Haikal 
Academy 
Education Student Field 
Trip 
4 hrs 3 11 14 
16-Mar LVWCC Hoggard 
ES (5th Grade) 
Education Student Field 
Trip 
4 hrs 4 13 17 
17-Mar LVWCC Hoggard 
ES (5th Grade) 
Education Student Field 
Trip 
4 hrs 4 14 18 
18-Mar Darnell ES (5th 
grade) 
Education Student Field 
Trip 
4 hrs 4 28 32 
21-Mar Cox ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 2 22 24 
22-Mar Cox ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 2 23 25 
23-Mar Cox ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 6 25 31 
24-Mar Cox ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 7 28 35 
25-Mar Cox ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 3 25 28 
28-Mar Jeffers ES Education Student Field 
Trip 
4 hrs 8 30 38 
29-Mar Robert Taylor 
ES (5th Grade) 
Education Student Field 
Trip 
4 hrs 6 17 23 
30-Mar Robert Taylor 
ES (5th Grade) 
Education Student Field 
Trip 
4 hrs 3 22 25 
31-Mar Robert Taylor 
ES (5th Grade) 
Education Student Field 
Trip 
4 hrs 3 17 20 
1-Apr Robert Taylor 
ES (5th Grade) 
Education Student Field 
Trip 
4  hrs 2 18 20 
4-Apr Batterman ES 
(6th Grade) 
Education Student Field 
Trip 
4 hrs 7 36 43 
5-Apr Faith Lutheran 
Academy (4th 
Grade) 
Education Student Field 
Trip 
4 hrs 2 48 50 
6-Apr Rose Warren ES 
(5th Grade) 
Education Student Field 
Trip 
4hrs 4 23 27 
8-Apr Rose Warren ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 4 25 29 
11-Apr Kitty Ward 
(GATE) (4th 
grade) 
Education Student Field 
Trip 
4 hrs 6 25 31 
12-Apr Hollingsworth Education Student Field 4 hrs 2 16 18 
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(5th grade) Trip 
13-Apr Rose Warren ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 4 25 29 
14-Apr Jay Jeffers (5th 
grade) 
Education Student Field 
Trip 
4 hrs 4 25 29 
15-Apr Marc Kahre 
(GATE) (6th 
grade) 
Education Student Field 
Trip 
4 hrs 8 41 49 
19-Apr LVWCC  Meeting Staff Meeting 4 hrs 11   11 
21-Apr Man Overboard 
Training 
training Staff Meeting 4 hrs 11   11 
2-May Lunt ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 4 21 25 
3-May Lunt ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 5 25 30 
4-May Lunt ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 4 26 30 
5-May Lunt ES (4th 
grade) 
Education Student Field 
Trip 
4 hrs 8 30 38 
6-May Rose Warren ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 7 28 35 
9-May Sue Morrow ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 8 31 39 
10-May Sue Morrow ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 2 20 22 
11-May Sue Morrow ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 3 29 32 
12-May Sue Morrow ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 4 30 34 
13-May Sue Morrow ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 4 29 33 
16-May Rose Warren ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 4 20 24 
17-May West Prep ES  Education Student Field 
Trip 
4hrs 2 21 23 
19-May Goolsby ES (4th 
grade) 
Education Student Field 
Trip 






4 hrs 22   22 
23-May Rose Warren ES 
(5th Grade) 
Education Student Field 
Trip 
4 hrs 4 24 28 
24-May Fay Herron ES 
(5th grade) 
Education Student Field 
Trip 
4 hrs       
25-May Fay Herron ES 
(5th grade) 
Education Student Field 
Trip 
4 hrs       
26-May Fay Herron ES 
(5th grade) 
Education Student Field 
Trip 
4 hrs       
        
Year 7 
Totals 
     237 1057 1294 
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b. Review and revise existing Forever Earth curricula (Sewing et. al, 2006) and produce 2007-2008 
Edition. This will be completed by May 31 of each year, beginning in 2008. 
 
The 2007-2008 Edition was completed by May 31, 2008. 
 
The 2008-2009 Edition was completed by May 31, 2009. 
 
The 2009-2010 Edition was completed by May 31, 2010. 
 
The 2010-2011 Edition was completed and will be included in the compendium. 
 
c. Drawing upon the expertise of university faculty and staff, develop and produce one additional 
curriculum module for sixth-grade students.  
 
This activity was completed in Year 1. 
 
d. Identify and purchase any needed program materials, supplies, equipment, and/or visual aids 
required for delivering the curriculum. This will be completed by May 31, 2008. 
 
This activity was completed in Years 1 and 2. 
 
This activity is on-going as items were identified throughout Year 3. Visual aids and equipment needs 
have been identified for 2009/2010 school year. This task has been completed. No new equipment has 
been needed for the 2010/2011 school year.  
 
e. Develop a partnership with one of the agencies responsible for water quality monitoring for 
integrating data collection performed by high school students into an ongoing research database.  
This will be completed by May 31, 2008. 
 
This activity was not completed due to the low number of high schools scheduling field trips aboard 
Forever Earth.  It was determined by the Curriculum Development Team to re-assign resources to on-
ongoing improvements and additional activities for the seventh grade Forever Earth curriculum. Seventh 
grade curriculum materials have been developed and will be included in final compendium.  
 
f. Develop one additional curriculum module for fifth grade students.  This will be completed by 
May 31, 2009. 
 
This activity was completed in Year 2. 
 
g. Develop one additional curriculum module for fourth grade students.  This will be completed by 
May 31, 2010. 
 
This is task is complete. 
 
h. Working with agency personnel and drawing upon the expertise of university faculty and staff, 
produce a written assessment report that summarizes changes in student and teacher knowledge, 
attitudes, and performance and includes recommendations for program improvement. Utilize 
UNLV research assistants and faculty as needed to collect and analyze data.  
 
This task was completed in the first quarter for Year 3.  
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Project 2 – Task 3. Schedule a minimum of three trips per year for research purposes. 
a. Develop and distribute a letter of introduction and a program brochure to university, state, and 
federal researchers in Nevada, Arizona, and Utah to inform them of Forever Earth and its purpose. 
This will be completed by August 31, 2007. 
 
This activity was completed during Year 1. 
 
b. Coordinate with university, state, and federal researchers to schedule Forever Earth for a 
minimum of three scientific research trips.  This will be completed by May 31 of each year. 
 
This task was completed in Years 1 - 4; 
 
On December 15, 2011 UNLV’s Educational Outreach division conducted a trip on Forever Earth for the 
purposes of counting Eagles.  
 
On March 16 and 17, 2011, the Las Vegas Wash Coordinating Committee conducted two trips for the 
purpose of collecting water samples with Mabel Hoggard School. 
 
On April 19, 2011, the Las Vegas Wash Coordinating Committee conducted a third trip on board Forever 
Earth. 
 
c. Identify and purchase any needed research supplies and/or equipment.   This will be completed 
by May 31 of each year. 
 
No progress was needed on this activity in this quarter.  
 
d. Revise Forever Earth program brochure (Sewing and Miller, 2006) as necessary. Distribute a 
letter of introduction and program brochure to university, state, and federal researchers in Nevada, 
Arizona, and Utah to inform them of Forever Earth and its purpose.  
 
This task was completed in previous years. 
 
Project 2 – Task 4. Schedule Forever Earth as a mobile visitor center. 
a. Coordinate with the Interpretive Division at Lake Mead National Recreation Area on a 
continuous basis to schedule Forever Earth at least twice per month during peak visitation (June, 
July, August of each year). 
 
Six agency trips were conducted in Year four (Round 6) but none during this quarter. 
 
Project 2 – Task 5. Provide Forever Earth for agency purposes for a minimum of six trips per year. 
a. Coordinate on a continuous basis with local, state, and federal agencies to schedule Forever 
Earth for a minimum of six trips per year. This will be completed by May 31 of each year. 
 
No agency trips were planned during this quarter. A total of six trips have occurred this year. Please note: 
This is a correction from previous quarterly reports stating seven trips this year. Only 6 trips have been 
conducted. 
 
Forever Earth Agency Trips – Year 4 (Round 6), 4th  Quarter 
Date(s) Group Group 
Type 








12-June National General Agency 6 hrs @ 19 16 53 
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Marina Day Public marina 
3-July NPS Agency Mobile Visitor 
Center 
5.25 hrs 2 0 2 
24-July NPS Agency Mobile Visitor 
Center 
6 hrs 2 0 2 
7-Aug NPS Agency Mobile Visitor 
Center 
6 hrs 2 0 2 
21-Aug NPS Agency Mobile Visitor 
Center 
6 hrs 2 0 2 
19-Nov NPS Agency NAI National 
Conference 
4 hrs 23 0 23 
TOTALS 
for Year 4 
 Agency-
-   
6groups 
 
33.25 hrs 50 16 84 
 
Project 2 – Task 6. Provide funding for student field trips to public land sites. 
PI/Project Manager Amy Page, with the assistance from UNLV staff, will coordinate and disburse 
transportation funding for field trips to public lands by Clark County School District students. 
 
a. Produce a written report on Transporting Students to Public Land Sites for Field Trips. The 
report will include recommendations for future implementation.  
 
This activity was completed during Year 1. 
 
b. During the 2007-2008 school year, provide transportation funding for a minimum of 15 field 
trips to public lands. 
 
This activity was completed during Year 1. 
 
c. During the 2008-2009 school year, provide transportation funding for a minimum of 35 field trips 
to public lands.  
 
This activity was completed during Year 2. 
 
d. During the 2009-2010 school year, provide transportation funding for a minimum of 35 field 
trips to public lands.  
 
In this quarter, funding for bus transportation was provided for 39 field trips making 120 total paid 
transportation trips this year. 
 
Project 2 – Task 7. Implement additional program assistance. 
PI/Project Manager Amy Page, with assistance from Project Planner Allyson Butler, will evaluate, and to 
the extent possible, implement a volunteer or other workforce structure to increase the scope of delivery 
and impact of the program. 
 
a. Determine and, to the extent possible, implement the most efficient, high quality delivery 
structure for the Forever Earth program.  
 
This task has been completed. 
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 DISCOVER MOJAVE OUTDOOR WORLD 
 
The following progress has been made toward Outdoor World project objectives in this quarter. 
 
Project 3 – Task 1. Conduct a minimum of 25 Outdoor World events annually. 
a. Coordinate and develop a schedule of events for the year. This will be completed by September 
30 of each year. 
 
Nine different groups participated in Outdoor World Events this quarter. Eight groups were CCSD 
schools part of the Urban Adventures program or the Safe Routes School Program through the School-
Community Partnership Program. West CTA participated as part of Project Based Learning initiative and 
the After-school All-stars participated in two events.  
 
b. Utilize UNLV students and staff, volunteers, and federal agency personnel to conduct a minimum 
of 25 events. This will be completed by May 31 of each year. 
 
In this quarter, 13 events were conducted for 299 participants (see table below). 
 
Activities included Hiking and Geocaching and Kayaking for area CCSD middle and high school physical 




Discover Mojave Outdoor World Schedule – 4th Quarter, Year 4 (Round 6)  
 








































23 Kayaking Lake Mead NRA 
Thursday, April 
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Goynes ES (Safe 






Bartlett ES (Safe 
Routes to Schools) 





Rhodes ES (Safe 






Mountain View ES 
(Safe routes to 
schools) 
28 Hiking Spring Mountains 
Mary Jane Falls 
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Sewell ES (Safe routes 
to schools) 
19 Hiking Spring Mountains 
Mary Jane Falls 
Monday, May 
16 
West CTA 23 Kayaking Willow Beach 
Wednesday, 
May 24 
Coronado HS Physical 
Education Students 
27 Kayaking Lake Mead NRA 
TOTALS for 





















c. Draw upon the expertise of university faculty and staff to produce a written assessment report 
that summarizes changes in participant knowledge, attitudes, and performance and includes 
recommendations for program improvement. Utilize UNLV research assistants as needed to collect 
and analyze data.   This will be completed by August 31 of each year, beginning 2008. 
 
This task was completed during the first quarter.   
 
d. Maintain website to highlight program activities and partner contributions and update content 
as necessary. Website content will be evaluated regularly by agency staff.  This will be completed by 
May 31 of each year. 
 
Transitional language for Outdoor World has been placed on the website as a “message from the project 
manager.” In addition, a link to a video with one of Outdoor World’s partners, CCSD School-Community 
Partnership Program is on the website highlighting the program’s impact on students from Clark County 
School District. In addition, an article has been posted from the US Fish and Wildlife Service highlighting 
a event held at Ash Meadows in March. 
 
Project 3 – Task 2. Develop a minimum of one new Outdoor World activity each year. 
a. UNLV and agency staff will work together to identify the type of recreational activity to develop 
into an additional event for targeted youth audience. This will be completed by August 31 of each 
year. 
 
This task has been completed. In quarter three, Outdoor World staff worked with the Ash Meadows staff 
to develop an event for the purposes of connecting youth to these valuable places as well as building 
relationships for managers at those sites for future events and projects. See attached article, agenda, and 
map created for that event.  
 
In addition, events were plan at Corn Creek for three local elementary schools during the spring of 2011. 
See attached details. Fifth grade students from Rhodes ES and Goynes ES came to Corn creek for a 
virtual geo-cache and art activity.  
 
b. Develop curriculum (goals, objectives, programs, activities, locations, etc.) for the selected 
recreational activity.   This activity will be completed by January 31 of each year. 
 
This task has been completed. 
 
c. Field test new event curriculum, make changes, and finalize curriculum. This will be completed 
by May 31 of each year.   
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This task has been completed. 
 
Project 3 – Task 3. Develop a minimum of two partnerships that increase the impact of the program 
each year to assist in conducting Outdoor World events, providing financial assistance, or supplying 
the desired target audience of economically disadvantaged youth, ages 8-12. 
 
a. UNLV, SNAP Executive Director, and SNAP Board of Directors work together to identify 
potential new partners. 
 
No progress was made on this task during the quarter. 
 
b. UNLV and appropriate agency staff, including the SNAP Board of Directors, will contact 
potential partners for intended purposes. This will be completed by October 31 of each year. 
 
This task has been completed. 
 
c. Formulate a minimum of one partnership. This will be completed by January 31 of each year. 
 
This task has been completed. The program’s newest partner was the CCSD School-Community 
Partnership Office’s Safe Routes to Schools Program. 
 
d. Highlight partner contributions on website.   This activity will be completed by May 31 of each 
year. 
 
This activity has been completed. 
 
Project 3 – Task 4. Implement additional program assistance. 
PI/Project Manager Amy Page, with assistance from Project Planner Allyson Butler, will evaluate and, to 
the extent possible, implement a volunteer or other workforce structure to increase the scope of delivery 
and impact of the program. 
 
a. Determine and, to the extent possible, implement the most efficient, high quality delivery 
structure for the Outdoor World program.   This will be done by May 31, 2010. 
 
Through our Partners with the Clark County School District we have been able to use Nike Town 
Volunteers as well as school personnel to ensure a quality experience for students with professional 
assistance from part-time Outdoor World staff and Graduate Assistants. In addition, staff and volunteers 
at out various venues have assisted including Nevada Climbing Gym staff and Staff working with the 
Spring Mountain / US Forest Service.  
 
  
Education in the Environment: A Strategy for Continued Interagency Outdoor Programming 
Quarterly Report: Year 4 ● Quarter 4  17 
 
 
FOREVER EARTH PROGRAM 
 
STATUS OF YEAR4 (ROUND 6) DELIVERABLES – FOREVER EARTH & OUTDOOR WORLD 
 
Year Four Deliverables 
(June 2010 – May 2011) 
Percent Complete as of 
August 31, 2011 
Plan for Completion  
FOREVER EARTH   
Project 2 – Task 1   
a. Revise SOP. 100% Completed  
b. Provide training on SOP for boat 
crew. 
100% Training completed. 
c. Update and maintain website. 100% Updates have been made as needed. 
Project 2 – Task 2   
a. Schedule a minimum of 25 
educational trips. 
100% Additional reservations will occur throughout 
the school year. 
b. Produce 2010/2011 edition of FE 
curriculum. 
90% Will be included in Compendium 
d. Purchase program materials, 
supplies, and visual aids. 
100%  
h. Produce written assessment report 
of participants in Forever Earth 
curricula. 
50% Will be included in Compendium.  
Project 2 – Task 3   
b. Schedule 3 scientific research trips 
on Forever Earth. 
100%  
c. Purchase needed research supplies 
and equipment. 
100%  
Project 2 – Task 4   
a. Schedule Forever Earth as a mobile 
visitor center twice per month during 
June, July, and August. 
100% NPS conducted four trips this summer. 
Project 2 – Task 5   
a. Schedule a minimum of 6 trips for 
agency purposes. 
100%  
Project 2 – Task 6   
e. Provide bus transportation funds 
for 35 student field trips. 
100%  
OUTDOOR WORLD   
Project 3 – Task 1   
a. Develop a schedule of events for 
the year. 
100%  
b. Conduct a minimum of 25 events. 100%  
c. Produce written assessment report 
of participants in Outdoor World 
program. 
50% Will be included in compendium 
d. Update and maintain website. 100%  
Project 3 – Task 2   
a. Identify a new recreational event to 
be developed. 
100%  
b. Develop curriculum for the 
selected recreational event. 
100%  
c. Field test new event curriculum. 100%  
Project 3 – Task 3   
a. Identify potential new partners. 100% Completed. 
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b. Contact potential partners. 100% Completed. 
c. Formulate a minimum of one new 
partnership. 
100% Three new partnerships were established in the 
first quarter. 
d. Highlight partner contributions on 
website. 
100% New partners will be highlighted on website. 
This is expected to occur during the second 
quarter. 
a. Determine delivery system to 






 May 31, 2011  
Margaret N. Rees      Date 
Principal Investigator
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ATTACHMENT:  Children’s Outdoor Bill of Rights 













ATTACHMENT:  Participant List for Families in Nature 






























































































Families in Nature – Field Trip to Corn Creek, 5/21/2011 
NAME Age Language Food Phone 
Patricia Varela Adult S/E Tostada 716-6770 
Juan Varela Adult S/E   
Fernando Aguilar 1 S/E   
Sofia Aguilar 2 S/E   
Anita Fox Adult E  824-0946 
Jessica Thomas Adult E   
Tommy Owens 4 E   
Randy Owens 2 E   
Page Owens 10 E   
Miguel Hernandez Adult S/E  236-6615 
Tonalli Hernandez 9 S/E   
Xedani Hernandez 10 S/E   
Laura Reyes Adult S   
Ana Ozuna 11 S/E Chicken salad 502-1009 
Fiorela Ozuna 7 S/E   
Bruno Ozuna 4 S/E   
Gabriela Regalado Adult S/E Sandwiches 506-6166 
Sasha 11 S/E   
Samantha 4 S/E   
Sharon Barron Adult E Veggie tray 290-1408 
Prince Barron Adult E   
Jamal Barron 4 E   
Veronica Miranda Adult S Sandia 385-1846 
Kimberly Solis 8 S/E   
Freddy Solis 6 S/E   
Adan Solis Adult S   
Carmen Godinez Adult S Tinga 428-3035 
Yazareth Arredondo 11 S/E   
Naxielli Arredondo 8 S/E   
Jaqueline Arredondo 13 S/E   
Donaji Ortiz 9 S/E   
Velvet Soto Adult S/E Fruta 818-448-4608 
Natalie 6 S/E   
Emely 8 S/E   
Amanda Gomez Adult S Agua natural & salsa 856-6029 
Anai Nuñez 12 S/E   
Ninfa Caballero Adult S Aji de gallina 806-3465 
Grace Gonzalez 7 S/E   
Diego Larco Adult S/E Salad 370-2485 
Paula Larco 13 S/E   
Francisco Larco 12 S/E   
Blanca Larco Adult S  454-6976 
Luis Larco Adult S   
Diana Larco Adult S/E   
Sonia Magaña Adult S/E Cebiche 759-9022 
Sofia Magaña 10 S/E   
Angel Salazar Adult S/E   
Maria Magaña Adult S/E   
Daniel Salazar 3 S/E   
Mercedes Camacho Adult S Tostadas de frijol 813-5401 
Elizabeth Tadeo 7 S/E   
 
Mercedes Tadeo 11 S/E   
Maria Hernandez Adult S Sopa fria, salsa agua 644-2734 
Maria Gonzalez Adult S/E Papas  
Arturo Gonzalez 1 S   
MiguelGonzalez Adult S/E   
Hector Chavez 8 S/E   
Ernesto Chavez 6 S/E   
Valentina Chavez 2 S/E   
Vanessa Kwan Adult C/E Salad 606-4146 
Vivian Tiue 8 C/E   
Sherilene de Leon Adult  Asian food 769-9478 












ATTACHMENT:  COBRA Facebook Page Description 
 






















Potential Roles continued 














Sample Facebook Pages 
Nature Rocks 
Get Outdoors Florida 
Children and Nature Network 
























 Milestone Lead Approval 
May    
1 Continue interior fabrication IQ Build 
Team 
 
2    
3    
4    
5    
6    
7    
8    
9    
10    
11    
12    
13    
14    
15    
16    
17    
18    
19    





21    
22    
23    
24    
25    
26    
27 Finalize wrap design Eurie 
Creative 
PLI/SNAP 
28    
29    
30 Finalize interior photo mural S.Schafer PLI/SNAP 
31    
June    
1 Install rear door & stairs IQ Build 
Team 
 
2    
3    
4 Prepare exterior surface for wrap IQ Build 
Team 
 
5    
6 Begin wrap application Vendor  
7    
8 Complete wrap application Vendor PLI/SNAP 
9    




11    
12    
13    
14    
15 Relief table interactive in production Vendor  
16    
17 Finalize graphic panel copy IQ Content 
Team 
PLI/SNAP 
18    
19    





21    
22    
23    
24    
25    
26    
27    





29    





July    
1    
2    
3    
4    
5 Install graphic panels IQ Build 
Team 
 
6    
7    
8    
9    
10    
11    
12    
13    
14    





16    
17    
18 Begin testing   
19    
20    
21    
22    
23    
 
24    
25    
26    
27    
28    
29    
30    
31 Complete testing   
Augu
st 
   

























Educate About the Environment 




resources as a Volunteer Naturalist Educator. 
 
Job Title Volunteer Naturalist Educator 
Description of 
Position 
Volunteer Naturalist Educators conduct education activities in two 
main areas:  interpretive talks for groups of families and adults, 
and environmental education programs for school groups.  This 
might include interpretive hikes, snowshoe walks, classroom 
programs, school field trips, campfire programs etc. 
 
You will also assist in the development of educational materials 
and activities for students, adults, and families. 
 
Choose to specialize and conduct education activities at one or 
more of the following locations:  Lake Mead National Recreation 
Area, Desert National Wildlife Refuge, Red Rock Canyon 
National Recreation Area, or Spring Mountains National 




Volunteer Naturalist Educators complete an Introductory Training 
Course, study selected readings about the natural and cultural 
history of Southern Nevada public lands, and accompany agency 
staff to gain knowledge and skills in conducting talks and 
programs.  You will benefit from coaching and mentoring 
opportunities with agency staff and other volunteers.  
 







Volunteer Naturalist Educators are enthusiastic, willing to learn, 
and willing to teach others about the environment.  Experience in 
teaching, knowledge of local natural or cultural history, or 






The Introductory Training Course will equip you with the practical 
skills, and communication strategies to share your knowledge and 
passion of nature and heritage for these rich public lands. The 15 
hour Training Course will explore best practices for giving 
interpretive talks, facilitating environmental education programs, 
and developing and leading a variety of other activities.  
 
Once you complete the Introductory Training Course, your 
agency supervisor will provide reading materials to learn the 
 
natural and cultural history of your region of interest.   Many 
volunteers will have additional opportunities for professional 
development.      
 
As a Volunteer Naturalist Educator, you will have the opportunity 
to expand and share your knowledge and appreciation of 
Southern Nevada and participate in lifelong learning adventures. 
Ensure there are stewards for the future and help promote 




How to Apply Please fill out an application form at 
http://www.getoutdoorsnevada.org/.  Interested parties will be 
asked to participate in an interview process and may be subject 
to a background check.         
  
 












ATTACHMENT:  Volunteer Naturalist Educator – 









Volunteer Educator Naturalist  -- Introductory Training Course Working Outline 
May 12, 2011 
Time Topic Outcomes Activities 



























































































ATTACHMENT:  MOW - Ash Meadows Outline for 









Agenda for New Outdoor World Activity at Ash Meadows with West CTA GIS Students 
March 2011 
This agenda was prepared in partnership with Outdoor World Staff and Project Manager and Ash 
Meadows Education Staff and Biologists.  
 
  
Program: Mapping Ash Meadows - using GPS and maps to restore a grove of native ash trees  
 
Location: Point of Rocks boardwalk, Ash Meadows NWR  
 
Directions: Taking NV Hwy 160 from Las Vegas: (drive time - 1.5 hours).  Take Blue Diamond Hwy to 
Pahrump.  First traffic light is at Hwy 160 and Homestead.  Go through that and the next two traffic lights, 
continuing on Hwy 160 for another 5 miles to Bell Vista Rd.  Look for a brown highway sign for Ash 
Meadows and Death Valley National Park.  Turn west (left) on Bell Vista Road and travel on pavement for 
18.5 miles.  Look for a brown highway sign for Ash Meadows (on right) and turn right on Spring Meadows 
Road.  *NOTE: Do Not turn onto Ash Meadows Road--not regularly maintained!  After turning onto Spring 
Meadows Road, continue north for about 4 miles. Look for a sign for Point of Rocks boardwalk. Turn right 
onto Point of Rocks road and drive to the end of the road to the parking area. There is a designated 
space for bus parking.  
 
Schedule:  
8:30am - meet bus at Point of Rocks, use bathrooms (there are 4)  
 
9am - Intro to Point of Rocks, restoration story, walk the boardwalk and see pupfish at King's Pool 
(Ranger Alyson)  
 
9:45am - Intro to equipment and practice GPS course (UNLV Outdoor World staff). GPS Course will 
introduce students to some of the native and invasive plant species relevant to restoration of the site.  
 
10:30am - Mapping Ash Meadows - the students will mark waypoints at roughly 150 ash trees that were 
planted in a grove. The site was previously overgrown with cattails as a result of past land uses 
(extensive agriculture/cattle). The leatherleaf velvet ash, are native and formerly grew in great abundance 
throughout the refuge, give "Ash Meadows" its name. Part of restoration involves replanting ash trees and 
other native species. After marking waypoints for the replanted trees, students may be able to create a 
map back at their school that Refuge staff will use to monitor the restoration efforts and make sure it is 
moving forward successfully. This can be discussed with school personnel to determine if it is an 
appropriate use of student class time.  
 
12:30pm - lunch at the Point of Rocks picnic area (there are recycling/trash bins available)  
 
1pm - head back home!  
 
What to Bring:  sturdy shoes (tennis shoes or hiking shoes), long pants (shorts are not recommended), 
sun protection, plenty of water, a sack lunch and snacks.  
 
Other Notes: The boardwalk and Point of Rocks range is perhaps the most beautiful and scenic place on 
the refuge. The intro/practice course will be a nice "recreation time" including walking the boardwalk to the 
beautiful King's Pool. The endangered Ash Meadows Amargosa pupfish breed year-round in the 90- 
degree F waters. Students are guaranteed to see the pupfish in good numbers, the males displaying their 
brilliant blue breeding colors. Rec time will also include hiking up the range for scenic views of the refuge. 
The nearby ash grove that students will map has uneven terrain - it is mostly covered in dead, cut cattails. 
It won't be muddy or wet though. It will be fairly easy to walk around.  
 























POND: Pond Restoration 
The construction you see in front of you is part of a project to restore a reservoir 
that was built by the Mormon settlers.  
The pond is being restored in order to provide a home for some unique animals 
that live here at Corn Creek. It will also provide safety water to use in case of a 












from Utah. They came to Corn Creek after a harsh winter killed money of their 
animals in 1915.  
 
They built this cabin and many other buildings that they used for housing and 
guests. They paid a total of $3,500 for the land.  
 
FISH: Pahrump Poolfish 
The Pahrump Poolfish is an endangered species. The ones you see in front are you are some of 
the only ones left in the World!  The Pahrump Poolfish originally lived in springs in Pahrump, 
but as people moved to Pahrump the springs were over pumped and dried up, The Poolfish 
became endangered. The US Fish and Wildlife Service tried to help their population by putting 
the Poolfish in the streams here, but they got eaten by Crayfish. Now they live in this Refugium 
(refuge +aquarium) where they are safe and can breed.  
 
 
CRAY: Crayfish Habitat 
Look carefully in the stream. Do you see any crayfish? The crayfish that live at Corn Creek are 
called Red Swamp Crayfish and are originally from the southeastern areas of the United States, 
like Louisiana.  
Humans brought them to the waters of Southern Nevada. They are an invasive species that 
invade the habitat of other animals in the area. 
 
HONEY: Honey Mesquite Tree 
 
Corn Creek was home to Native Americans for at least 5,000 years. They used the 
Honey Mesquite in many different ways. The Anasazi & Paiute Indians used the 
pods of the Honey Mesquite as a source of food, the wood as a building material 
and fuel for fires; and the leaves as a medicine. 
 
FARM: Farming Irrigation 
Between 1914 and 1939 ranchers and farmers raised cattle, planted orchards, 
and farmed vegetables. Water pipes and small ditches were used to bring water 
from the springs into the fields. Turn around and look behind you. Notice how 
the area is much flatter and has less plants living on it. These were fields used for 




Cattails are only found in areas with lots of water. As you walk around today, you 
may notice the Cattails line the edges of streams and ponds. If you were a settler 
150 years ago, you might use the Cattails as a sign to tell you that this was an 




FROG: Bull Frog Habitat 
 
If you look carefully in the pond you might see a Bull Frog or a Bull Frog tadpole.  
Bull Frogs are non-native, meaning someone brought them here from another area. Brining 
non-native species to an area can have many bad effects because the non-native animals 
compete for the same resources, like food and habitat that the native species need to survive.  
 
POM: Pomegranate Tree 
The settlers planted fruit trees, like Pomegranates, in this orchard as a food 
source. Many of the trees have now died, but some  of the some almond, pecan, 






PECAN: Pecan Tree 
This Pecan tree is reported to be the largest Pecan tree in Nevada! It is over 75 






SPOOKY: Dead Trees  
 
The trees in front of you were planted by the ranchers and farmers that made 
Corn Creek their home. Why have all the trees fallen down? Discuss this with 





END: Head of Natural Stream  
The Anasazi, Paiutes, Mormon settlers, farmers, and ranchers were drawn to Corn 
Creek because of the unusual abundance of water that existed in this desert 
environment. Water meant not only that there was water to drink, but also that 
there were lots of plants and animals living here, water to grow food, and water 




















































































Corn Creek Geocaching! 
Waypoint Description Question Answer 
1 START Pond restoration area What is happening to this area? The pond is being restored in order to provide a 
home for some unique animals that live here at 
Corn Creek. It will also provide safety water to use 
in case of a fire in the new visitor center.  
2 CABIN Richardson’s Railroad Tie Cabin Who lived here?  The Richardson family settled here at Corn Creek. 
This cabin was one of many buildings established by 
them & used for housing and guests. 
3 FISH Pahrump Poolfish Refuge (tank) Why are these fish in a refuge?  The fish’s original home in the spring waters of 
Pahrump was used up by a growing population of 
people, so the fish were brought here.  
4 CRAY View of the stream to observe invasive crayfish Are these animals native to Corn Creek?  No, the Crayfish are non-native. They were brought 
here from another area.   
5 HONEY Honey Mesquite tree Who used this tree as a source of food?  The Anasazi & Paiute Indians used the pods of the 
Honey Mesquite as a source of food, the wood as a 
building material and fuel for fires; and the leaves as 
a medicine.  
6 FARM Water diversion pipe in stream on one side and 
view of fields behind 
What did farmers use this water for? Farmers diverted the water from the creek to water 
their fields and give water to cattle.  
7 CAT Cattails in water If you see this plant, you know what is 
nearby?  
Water because cattails need a lot of water to survive.  
8 FROG View of stream to observe invasive bullfrogs  How did these frogs get here?  People brought these frogs here. They are not 
natural and can harm the animals that live here 
naturally.  
9 POM Pomegranate tree  For what reason did settlers plant this 
tree?  
The settlers planted fruit trees, like Pomegranates, in 
this orchard as a food source.  
10 PECAN The largest Pecan tree in Nevada! This is the largest species of what 
in Nevada? 
Pecan tree   
11 
SPOOKY 
Forest of dead trees What do you think happened here? 
Why are all the trees dead? Talk about it 
with your group and record your 
answer.  
The trees that the settlers and farmers planted here 
began to die from old age. USFWS had to cut some 
down to prevent the trees from falling down and 
hurting anyone.   
12 END  Head of natural spring that feeds the stream  What attracted people to make a home 
in this area?  
The Anasazi, settlers, farmers, and ranchers were 
drawn to Corn Creek because of the unusual 
abundance of water that existed in this desert 
environment.  
 
